

## Wincanton for the Future Phase 1 2020/21

Project and Development Coordinator: Project oversight, assurance and coordination of activities and projects. Report to Stakeholder Group and Wincanton Town Council.

**Oversight and assurance:** Stakeholder Group and Wincanton Town Council

**Good Stuff Fund Panel:** to review and make recommendations to Wincanton Town Council to approve the proposal or decline.

**Panel** - Stakeholders Group representatives x 2 and councillors x 3. Identified for each round, 4 rounds in the financial year. Administration of the panel Project and Development Coordinator.

### Projects

Good Stuff Fund to pump prime projects/initiatives, each project/initiative to have considered or identified match funding and explore other funding sources to be sustainable if not self-funding.

Projects/initiatives to be submitted quarterly, supported by a member of the council (Cllr.) Each Good Stuff Panel to review against criteria outlined to the Good Stuff Fund EOI and report recommendations for approval or to decline application to Wincanton Town Council.

Project	Action	Named person	Milestone date
Cycle and walking paths Walking wildlife trails	Work with highways and SSDC, local land owners to enable the trails/paths to be established, promoted and maintained.	Town Clerk	Start April 20
Nature Corridor Tree and rewilding	Cost to be obtained Ownership of land and access	Cllr Greening Cllr Tudgay Stakeholder Group/WEEP	
Insects and bug hotels	Cost to be obtained, location Design and build to be confirmed	Cllr. Vagg CATCH/One Planet WEEP	
Benches (talking benches)	Cost and number to be identified	Cllr Tudgay Town Clerk Stakeholder Group	Start April 20

<p><b>Access</b></p> <p>Path Carrington way `picnic area`</p> <p>Kerbs (low) for access</p>	<p>Plan and costs to obtained, advice for planning department</p>	<p>Cllr. Tudgay</p> <p>Town Clerk</p>	
<p><b>Historical</b></p> <p>Re-enactments of history</p> <p>Heritage Day</p>	<p>Task and finish group, to develop a plan, develop a marketing plan and project plan for each event.</p> <p>Agree a task and finish group to develop a project plan and agree a date to include location and road closures</p>	<p>Stakeholder Group</p> <p>Museum</p> <p>Interested parties</p>	<p>Start April 20</p>
<p><b>Open Spaces</b></p> <p>Trolls under bridge in Cale park</p> <p>Cale Park exercise equipment (young people/over 70yrs)</p> <p>Cale Park: fishing platforms</p> <p>Cale Park exercise classes</p> <p>Cash's Park</p> <p>Overton allotment</p>	<p>Task and finish group,</p> <p>To identify costs, advice from subject matter experts. Develop project plans for each element, to inform outline business case and budget.</p>	<p>Cllr Tudgay</p>	<p>Start March 20</p>
<p><b>Marketing</b></p> <p>Town Website</p> <p>What's on page</p> <p>Local businesses – connection W Chamber Commerce</p>	<p>Task and finish group to</p> <p>Identify and complete funding applications /EOI</p> <p>Identify subject matter experts to develop website, what's on page and promotion.</p>	<p>Cllr Shelbourn-Barrow</p> <p>Cllr Smith</p> <p>Stakeholder Group</p> <p>Wincanton Chamber of Commerce</p>	<p>Start March 20</p>
<p><b>Planting</b> trees/flowers/edibles</p> <p>Gardening group – all age groups</p>	<p>Task and finish group,</p> <p>Location, type and costs aligned to a plan.</p>	<p>Cllr. Greening</p> <p>Cllr. Tudgay</p> <p>Cllr. Rogers</p>	<p>Start Feb 20</p>
<p>Volunteering</p>	<p>Spark Helen Fielden</p>	<p>Cllr Shelbourn</p>	<p>Start Feb 20</p>

Social action	Spark Helen Fielden	Barrow Stakeholder Group	
Railway walks	Explore idea,	Cllr. Tudgay Cllr. Smith	Start March 20
Tours history/art/ghost Trails Tunnels WW1 Stagecoach Historical figures	Task and Finish group	Cllr. Museum Library Interested parties	Start April 20
Free Wi-Fi Fast Wi-Fi for businesses	Cost, advice from SCC/SSDC	Town Clerk Wincanton Town Council Stakeholder Group Wincanton Chamber of Commerce	Start Feb 20
<b>Festivals</b> Music in the park Walking - leisure and wildlife Reading – Books	Task and Finish group	Stakeholder Group	Start Feb 20
Wincanton in Bloom	Task and finish group	Cllr. Rogers Cllr. Eadington Stakeholder Group	Start March 20
Terry Pratchett events	Identify key link person	Cllr. Vagg	On going
<b>Festivals</b> Winter lights Christmas	Task and Finish Group	Cllr. Greening Cllr. Thomas Stakeholder	Start March 20

Street Parties		Group	
<b>Town Assets</b> identify groups Silver Band /Grandstand	Map assets to inform website Consider a grandstand in the park – funding Support to enable local assets to thrive.	Cllr Power Project and Development Coordinator	Start April 20
<b>Safe transport and walking</b> <b>CAT BUS</b> (to support activities and villages) Walking trains	Task and finish group	Cllr. Old Cllr. Eadington	
<b>Good stuff Fund</b> Reduce loneliness Reduce isolation Protect the environment (sustainability) Protect and nurture nature and wildlife Improve Health and Wellbeing 7 R's – Recycle, Reuse, Repurpose, Repair, Refuse, Rethink and Reduce Increase footfall in the town Explore opportunities to pump prime, bids to demonstrate sustainability.	Good Stuff Fund Project and Development Coordinator to apply for funding.	All Councillors Stakeholder Group Wincanton Chamber of Commerce WEEP	Start April 20
<b>Town hall</b> Exhibition Centre Explore other uses of the building	Town Regeneration Plan	Cllr Gatlazine Cllr. Tudgay Stakeholder Group Ward Councillor's Pam Williams Wincanton	Start Feb 20

		Town Council	
<b>Facade</b> on businesses and properties application/funding Flags designed by young people and fixings Business signs – swing	SSDC / Good Stuff Fund Project and Development Coordinator	Cllr. Gatlizine Stakeholder Group Wincanton Chamber of Commerce	Start March 20
<b>Market</b> Covered traditional Seed Market		Cllr. Gatlizine Stakeholder Group	Start April 20
<b>Litter picking</b> Equipment Promotion linked to sustainable town	Task and finish group Approach SSDC for equipment and vests. Agree dates, locations and communication of the litter picks in 20/21.	Cllr Thomas Cllr Greening Stakeholder Group Work with KA, blue and red schools	Start April 20
<b>Sporting activities</b> Family Children Young people Park Run	Task and finish group	Stakeholder Group Cllr. Hearne Project and Development Coordinator	Start April 20
<b>Promoting /marketing</b> the town Unique selling point (USP)	Task and finish group	Stakeholder Group Cllr. Shelbourn-Barrow	Start March 20
Explore of libraries activities *		Jane Langton Shirley Hoar Project and Development Coordinator	On-going
<b>Fun activities to draw in visitors</b> Wacky Races Pancake races Duck races Street parties Activities for 11yrs -14yrs (inclusive) All age groups activities	Task and finish groups	Cllr. Hinks Cllr. Walters Cllr. Hearne Cllr. Eadington Project and Development Coordinator Schools	Start April 20

Park Runs			
Cinema /pop ups	Task and finish group	Stakeholder Group Project and Development Coordinator	Start April
<b>Community support</b> Food bank Community fridge		Town Clerks Interested parties	
<b>Water Stations</b> Dogs		Stakeholder Group	
<b>Cost Solar lighting</b> in the town		Stakeholder Group	
<b>What do we mean by a sustainable town?</b>  Asset mapping  What else can we do?		Project development and coordinator. Cllr. Vagg Stakeholder Group	
<b>Young People Engagement</b> KA Primary blue Red School		Project Development and Coordinator Cllr. Hearne	
<b>Engagement</b>  Carrington Way home for the elderly Yeovilton British Legion Councillor engagement pop ups		Project Development and Coordinator Cllr. Old	